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Cost Estimate

Upper San Joaquin River Basin Storage Investigation

Dinkey Creek Dam and Reservoir

Hydropower Option
340' Rock Fill Dam (max gross pool el. 5686)
diversion dam, ~4 mi. tunnels, 2 power plants

FIRST COST ITEMS

Cost (2002 dollars)

DAMS Diversion Dam $ 1,500,000
Diversion Works/Tunnel $ -
Main Dam $ 68,425,000
Spillway $ 2,250,000
Outlet Works $ -
SUBTOTAL $ 72,175,000
CONVEYANCE FACILITIES
Power intake, tunnels & penstocks $ 155,475,000
Diversion Tunnel $ -
Tunnel $ -
Canals/Pipelines $ -
Pumping Stations $ -
Regulating Reservoirs $ -
SUBTOTAL $ 155,475,000
PERMANENT OPERATING EQUIPMENT
Powerplants, generators & turbines $ 11,500,000
Transmission Lines, switchyards, & substns. $ 4,150,000
SUBTOTAL $ 15,650,000
TOTAL, LISTED ITEMS (rounded) $ 243,300,000
UNLISTED ITEMS (15%; rounded) $ 36,500,000
TOTAL, CONSTRUCTION ITEMS (rounded) $ 280,000,000
CONTINGENCIES ON CONSTRUCTION (25%; rounded) $ 70,000,000
TOTAL, CONSTRUCTION COST $ 350,000,000
MITIGATION (5%; rounded) $ 18,000,000
TOTAL FIELD COSTS $ 368,000,000
INVESTIGATION, DESIGN, & CONSTRUCTION MNGMT (15%; round $ 55,000,000
TOTAL PROJECT FIRST COST $ 423,000,000
Upper San Joaquin River Basin C-1 March 2003

Storage Investigation
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Dinkey Creek Reservoir

Cost Estimate Summary Draft Surface Storage Option Technical Memorandum
Upper San Joaquin River Basin Storage Investigation
Cost Estimate

Dinkey Creek Dam and Reservoir

Storage Only Option (No Hydropower)

340' Rock Fill Dam (max gross pool el. 5686)
FIRST COST ITEMS Cost (2002 dollars)
DAMS Diversion Dam $ -

Diversion Works/Tunnel $ -

Main Dam $ 68,425,000

Spillway $ 2,250,000

Outlet Works $ -
SUBTOTAL $ 70,675,000
CONVEYANCE FACILITIES

Power intake, tunnels & penstocks $ -

Diversion Tunnel $ -

Tunnel $ -

Canals/Pipelines $ -

Pumping Stations $ -

Regulating Reservoirs $ -
SUBTOTAL $ -
PERMANENT OPERATING EQUIPMENT

Powerplants, generators & turbines $ -

Transmission Lines, switchyards, & substns. $ -
SUBTOTAL $ -
TOTAL, LISTED ITEMS (rounded) $ 70,700,000
UNLISTED ITEMS (15%; rounded) $ 10,600,000
TOTAL, CONSTRUCTION ITEMS (rounded) $ 81,000,000
CONTINGENCIES ON CONSTRUCTION (25%; rounded) $ 20,000,000
TOTAL, CONSTRUCTION COST $ 101,000,000
MITIGATION (5%; rounded) $ 5,000,000
TOTAL FIELD COSTS $ 106,000,000
INVESTIGATION, DESIGN, & CONSTRUCTION MNGMT (15%; round $ 16,000,000
TOTAL PROJECT FIRST COST $ 122,000,000

March 2003 C-2

Upper San Joaquin River Basin
Storage Investigation





